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OU1 Draft Remedial Investigation Report 

J. M. Kersh, Associate General Manager 
Environmental and Waste Management 
EG&G Rocky Flats, Inc. 

We are in receipt of your May 12, 1992 memorandum (92-RF-5064), concerning data 
deficiencies in the Draft Operable Unit 1 (88 1 Hillside) Remedial Investigation @I) Report 
due to EPA and CDH on July 30,1992. As was indicated in this and previous memoranda 
and discussions with your staff, the laboratory turnaround and subsequent data validation 
delays will postpone completion of the Draft RI Report. As you are aware, we have received 
a letter from EPNCDH dated May 7,1992, concerning submittal of an incomplete RI Report 
The EE'NCDH letter stated that : 

"...mere submittal of a document does not constitute meeting a milestone under 
the terms of our agreement. EPA and CDH will consider submittal of a Draft 
Phase III RFI/RI Report which lacks a full presehtation and analysis of 
the complete Phase III RFURI data set as equivalent to not submitting a 
report at 0, a clear failure to meet the milestone and an IAG violation subject to 
stipulated penalties. ... One specific impact of particular concern to us is that the 
lack of Phase III RFI/RI data will result in an inadequate and incomplete human 
health risk assessment and environmental evaluation ..." 

A request for schedule extension for the Draft RI Report was delivered to EPNCDH on 
May 21,1992, and a meeting was held with EPA/CDH to discuss the request. The outcome of 
the discussions with EPNCDH on a possible extension on the scheduIe was not favorable. 
Regardless of the outcome of our request for extension, we concur with the EPNCDH position 
and instruct you to submit the Draft RI Report only when the Phase III Rz data is received and 
analyzed We further instruct you to delay submitting the remaining Baseline Risk Assessment 
technical memoranda required by Section VII.D.l, Attachment 2 of the IAG. These memoranda 
include: (1) contaminant identification and documentation (resulting in COCs for the Human 
Health Risk Assessment); (2) fate and transport modeling; and (3) toxicity assessment and 
documentation (for substances lacking an EPA toxicity value for which DOE wishes to develop 
its own toxicity value). Note that the technical memoranda for toxicity assessment and 
documentation will not be necessary if DOE is not developing its own toxicity values. Further 
discussion will be necessary between DOE/RFO/ERD and EG&G to determine if the work on 
cancer potency slope factors by ORNL constitutes DOE developing its own toxicity values. 
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Failure to receive a schedule extension from EPNCDH makes us subject to stipulated penalties. 
Therefore, you need to take appropriate corrective action on the problems causing delay of 
Phase III data and data validation in order to minimize the time between the IAG milestone of 
July 30,1992, and when we can transmit the Draft RI Report. 

If you have any questions, please contact Scott Grace at extension 7199. 

Assistant Manager 
for Environmen'tal Management / .' 

cc: 
A. Rampertaap, EM-453 
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